

468
34

**ANNUAL REPORT
(2006-07)
NATIONAL RURAL EMPLOYMENT GUARANTEE
SCHEME: MEGHALAYA**



COMMUNITY AND RURAL DEVELOPMENT DEPARTMENT

2006-07
34
468

ANNUAL REPORT ON NATIONAL RURAL EMPLOYMENT GUARANTEE SCHEME: MEGHALAYA.

1. Notification of NREGA

The National Rural Employment Guarantee Act aims at enhancing the livelihood security of the people in rural areas by providing guaranteed wage employment through works that develop the livelihood resource base of that area so that in that process of employment generation durable assets are built up. The Act was enacted in September 2005. It was notified in 200 districts of 27 States on February 2, 2006. The Government has notified Meghalaya under NREGA on 1st April 2006 applicable for the two districts- West Garo Hills and South Garo Hills Districts due to Parliamentary Election for 2- Tura Constituency in February.

2. Key elements of the Act.

- Household domiciled in a village (not just those below the poverty line) are entitled to register for seeking employment.
- Job cards containing photographs should be issued to all entitled applications within 15 days of application.
- Demand for work from job card holders should be acknowledged and work allotted within 15 days.
- The instrument for allotting employment is unskilled manual work.
- Works taken up should be predominantly for water and soil conservation, afforestation and land development.
- 50% of the works should be implemented by *Gram Panchayats*.
- The shelf of projects for a village should be recommended by the *Gram Sabha* and approved by the *Zilla Panchayat*.
- Not contractors and machinery should be used.
- Labour intensive works with a minimum unVao day nghe bai nay di ban <http://www.freewebtown.com/nhatquanglan/index.html>
- 60% wage component should be taken up.

- Vao day nghe bai nay di ban
<http://www.freewebtown.com/nhatquanglan/index.html>
- Vao day nghe bai nay di ban
<http://www.freewebtown.com/nhatquanglan/index.html>
- - Payment should be made within 15 days. The State's notified
 - Vao day nghe bai nay di ban
<http://www.freewebtown.com/nhatquanglan/index.html>
- **3. Launching NREGA in the State.**

The scheme was launched officially on 4th May 2006 in both the districts . Thereafter intensive campaign and preparatory works were started . As per section 4 of the Act, States are required to frame its own scheme and notify it for implementation .

State Scheme.

As Part IX of Constitution does not apply to Meghalaya , the Scheme has been framed in consistent with an Act by involving traditional tribal authorities. Some scheme highlights are:

- At the village level, a Village Employment Council for NREGS (called VEC for short) consisting of male and female heads of each household constituted and invested with the responsibilities of Gram Sabha in so far as NREG Scheme is concerned. The meeting is chaired by a Village Headman/Traditional Village Head and a Secretary is elected from amongst the members.
- An Area Employment Council for NREGS (AEC for short) is constituted at the cluster level comprising of villages within a 2.5 km radius , and this Council consists of 3 (three) elected representatives from each Village Employment Council , one of them is a female and one will compulsorily be a Village Headmen/Traditional Village Head. The total number of Members of AEC should not exceed 20 . A Chairman and a Secretary elected from amongst the members . The responsibilities of Gram Panchayat specified under the Act vested with the Area Employment Council .
- At the Block Level, the existing Block Selection Committee has been notified as Block Employment Council (BEC for short) to function as Intermediate Agency which will finalise and approve blockwise shelf of projects to be taken up under the programme, supervise and monitor the projects taken up at the block, and perform such other functions as may be assigned by DEC and State Council.
- At the District Level, the DRDA shall be the principal authority for planning and implementation of the Scheme. The Governing Body of DRDA has been notified as District Employment Council (DEC for short) which shall approve

the District Employment Guarantee Scheme Plan, and supervise and monitor the projects taken up by AEC and BEC and perform such other functions as may be assigned by the State Council.

Clearance from the Ministry was received in July 2006 with certain suggestions for amendment in the State Scheme. Accordingly these amendments were incorporated in the Draft Scheme and notified on 28th July 2006. Prior to this, activities relating to publicity, awareness generation, capacity building and training was taken up at all levels. The registration of households, printing of job cards and all preparatory activities including photography of households were done. The Institutions formed in the two districts with the number of households registered under the scheme during 2006-07 is as follows:

Districts	No. of villages (2001)	Total No of VECs	Total No of AECs	Total No of House-holds (2001)	No of house-holds registered
West Garo Hills	1501	1501	450	85479	94808
South Garo Hills	657	657	136	18023	17492
Total	2158	2158	586	103502	112300

4. Status of implementation in 2006-07.

The Programme's progress in brief is as follows:-

- Employment demanded and provided:-
 - Employment Demanded by households: 99,117
 - Employment provided to households: 96,627
- Funds released in 2006-2007.
 - By centre: Rs 2053.38 lakhs + Rs 1225.75 lakhs = Rs 3279.13 Lakhs
 - By States: Rs 55.55 lakhs + Rs 85.59 lakhs = Rs 141.14 lakhs
 - Total: Rs 3320.27 lakhs
- Total available fund including OB for current year Rs. 828.54 + Rs 3320.27 lakhs = Rs 4148.31 lakhs
- Expenditure: Rs. 2111.84 lakhs
- Total works taken up:
 - Works completed: 840
 - Works in progress: 2074

6. Nature of works taken up

a. Roads :	720
b. Water based works:	1716
c. Other works:	470
d. Details of works are	
i. Water conservation & water Harvesting:	763
ii. Micro Irrigation:	136
iii. Renovation of Traditional Water bodies:	225
iv. Drought proofing:	486
v. Land development:	211
vi. Flood control:	65.
vii. Rural Connectivity:	987
viii. Irrigation facility in the lands of SCs/STs:	41
ix. Other works: NIL	

7. Outcomes

a. Total person days of employment provided:	
b. Employment provided to SC:	0.0681 lakh
c. Employment provided to ST:	20.14 lakh
d. Employment provided to Women:	26,230
e. Employment provided with 100 days:	403 households

District -wise achievement report status is at Annexure I and II

5. **Feed back from the field.**

Early trends from the field where the programme processes have Started to be institutionalized indicate the following features:

- i) New institutions have taken up the challenge with full enthusiasm , and there is the positive evidence of full cooperation by all sectors in the implementation of the scheme.
- ii) State has adopted a new system of institutions which have to be in place prior to actual physical implementation of the NREGA works,. The delay in the implementation of the programme is to be appreciated as the State Scheme was notified only in July 28th 2006, and the Districts and Blocks have given tremendous effort despite technical constraints to start the work by November 2006. Formalising the AECs and VECs with the elected Chairpersons from among the Traditional Heads and Village Headmen was an enormous task.
- iii) All AECs were allowed to open bank Account with Zero bank Balance

- iv) The village-based annual shelf of works and five year Perspective plans has been prepared and local communities were facilitated by the District Administration through the Block and Technical Line Departments for professional support . The Annual Labour Budget and the shelf of projects were approved at different levels .
- v) West Garo Hills District has taken good initiatives to introduce transparency in implementation and make information available in the public domain as well to bring in greater accountability in management. Convergence of Programmes by involving the new Peoples organization has positive impact specially in West Garo Hills District.
- vi) Work time and motion studies to bring about greater transparency in the schedule of rural rates has been initiated by the DPC West Garo Hills District.
- vii) Wage rate as per State Government notification under the Minimum Wages Act. There is an apprehension that there will be no demand for employment in certain pockets of the South Garo Hills District being the coal belt area where the wages is higher than the wage paid under the programme.
- viii) Measurement of works for each muster roll was entrusted to Gram Sevaks as no sufficient technical staff was available. This is a very challenging task for Gram Sevaks.
- ix) No extra cost is incurred for purchase of tools and implements
- x) A rural connectivity was taken up in large number followed by water conservation works . In a hilly situation where habitation is scattered , rural connectivity is a top priority and many rural areas have been connected with motorable roads.
- xi) Women participation is high. Community participation in the execution of works have seen no negative response.

6. **Challenges and Steps taken to strengthen the Programme.**

1. One of the challenges in the field have been the due to the fact that this has been the transition period from SGRY/NFFWP procedures, that are work-led and allocation based to NREGA procedures that are focused on employment, are demand-based and operate within a Legal framework.

2. The other is the absence of Panchayati Raj Institutions in the State , and the absence of a recognized system working at the grass root level for pro active partnership in the programme.

The State has initiated steps to address critical issues that have emerged in the course of programme implementation. These are as follows:-

6.1. Communication and awareness generation.

Communication is one of the critical areas for effective and efficient implementation of the NREGA. Intensive awareness campaign in all the rural areas about the rights and entitlements under the Act was carried out through Newspaper Advertisement , posters , and pamphlets in vernacular . In the second phase of communication campaign the focus is on details of State Scheme and key aspects of programme. This is being disseminated through easy to read booklet in vernacular,

Action has also been taken to deepen awareness of users through primers in relevant language, implementation manuals for Block, AEC and VEC officials, television and radio talks on critical elements of procedure manual .

6.2. Creation of Village Institutions:

This is a vital task for the District Programme Coordinator and Programme Officers to mobilize and create systematic approach for successful implementation of the programme. The State issued step by step instructions i) for formation of VECs / AECs and defining roles and responsibilities of Village, Block and District level Functionaries, and ii) for engaging community volunteers and Technical Assistants for strengthening village functionaries in their partnership with the State Government. Each VEC and AEC must sign social agreement with District Programme Coordinator giving commitment of villagers to actively participate implementation of NREGS with convergence approach. This approach has given a positive result specially in West Garo Hills in the implementation of flagship programmes of Government like Mid day meal, Sarva Shiksha Abhyan, Total Literacy Campaign and National Rural Health Mission, Total Sanitation Campaign.

6.3. Strengthening capacity building at the Block and AEC level.

In addition to the Special Campaign varied out by the Districts States have been asked by MORD to prepare training plans and undertake training of PRI functionaries, officials and Village Monitoring Committee

members. Training is to be a continuous process. Centre has also provided Rs 8.70 lakhs to State Institute of Rural Development for taking up training and capacity programme . In the process, the main stakeholder to carry out the task alongwith SIRD is the Extension Training Centre which untiringly extended support for building capacity of Official and Non Official Rural Development Functionaries .

Training Programmes Conducted under NREGS for Phase I Districts of West Garo Hills and South Garo Hills during 2006 – 2007

Sl. No.	Name of the Programme	Number of Programmes conducted	Number of Participants attended
1	Orientation Programme on MIS for NREGA	1	47
2	Orientation on MREGS for BEC members	5	174
3	TOT for MREGS	2	55
4	Review workshop on MREGS	1	27
5	Orientation Programme for Office Bearers of AECs & VECs	12	1581
6	Introduction to Bookkeeping and Maintenance of Data under MREGS	6	934
7	Orientation Course on MREGS for Gram Sevaks and Sevikas	2	105
8	Measurement of Works under NREGA	3	165
9	Bookkeeping for NREGA for Secretaries of AECs	7	244
10	Training on Social Audit for NGOs	1	32
11	TOTAL	40	3140

6.4. Partnership with NGOs:

The NGOs are engaged in training and capacity building of AECs and VECs through signing of MOU to strengthen implementation of NREGS. The NGOs are allotted specific VECs and AECs within the Blocks of the Districts to supervise NREGS works . They are paid remuneration as may be prescribed by the DPC concerned for each training conducted. There are 13 NGOs in West Garo Hills and six NGOs in South Garo Hills engaged for the purpose. The list is at Annexure III.

6.5. Strengthening Resource Support to States by GOI:

All reports/studies underscore the need to strengthen management at the block and Gram Panchayat (GP) levels through additional staffing. The Ministry of Rural Development raised the present 2% limit on administrative expenses to 4% to enable states to recruit adequate staff. Deployment of additional staff will enable States to discharge a number of responsibilities on time, such as issue of job cards, work sanction, measurement and payment.. The enhanced limit will also enable States to invest more on communication, training and monitoring. However, the area of concern remains towards maintenance cost of AECs which are performing the task of Gram Panchayat .

6.4 Regular monitoring and review

The programme is being monitored by Ministry of Rural Development and also by the State Government at regular interval. The States have been instructed to undertake 2% inspection and verification at the Block, District and Gram Panchayat levels while the District will undertake 10% and Block 100%. The Centre is monitoring the programme by deputing National Level Monitors to each District .

6.5. Building Network with Line Departments and maintenance of Durable Assets.

To ensure quality of constructions and maintenance of assets, the instruction was issued from Chief Secretary to provide technical assistance in the preparation of plan and estimates for the projects identified . Nodal Officers were accordingly notified to closely coordinate and share technical expertise in the successful implementation of the programme.

Perspective plans prepared by experts in close consultation with communities and Village Local Bodies under NFFWP/NREGA.

7. Ensuring Transparency.

7.1 Institutional arrangement for transparency –

- a) At the village level, States have been asked to setup local Vigilance and Monitoring Committees and members of the Committee are being trained to be able to keep a watch on the quality of NREGA processes.
- b) At the district level, the District Vigilance and Monitoring Committee has been authorized to review NREGA. The Committee sat on 16.2.2007 at Tura for West Garo Hills District

- c) At the State level, State Employment Guarantee Councils have been setup to review and monitor the programme. It was notified on 4.9.2006.
- d) At the National level, the central Employment Guarantee Council rules have been notified on 25.05.2006. The Central Employment Guarantee Council has been constituted on 22.09.2006 and has met and reviewed the NREGA in detail.

All the documents on NREGA are also to be made available for public scrutiny.

7.2. Social Audit.

Social Audit exercise by the districts are being facilitated through training and resource materials. For this purpose the expert NGOs have been engaged. Social audit has been initiated by both the districts. The West Garo Hills have started Social Audit with effect from 10th March to 28th April 2007 in all the Blocks for the works that were taken up during 2006-07. Rs 250/- each AEC was given by the DPC for erecting Information Wall.

NGO presenting Social Audit Report:



7.3. Muster Roll verification exercise.

States have been asked to undertake a Muster Roll verification exercise for 100% verification of all muster rolls on all NREGA works. Formats and guidelines have been received and action is being taken by the districts.

7.4. Management of Information System

A Computer based MIS has been developed to monitor the Programme (<http://nrega.nic.in>). This makes data transparent and

available in public domain to be equality accessed by all. However, operationalization of MIS, depends on the existing infrastructure available at the Blocks and the Districts. No online monitoring has been able to take place due to certain technical problems.


8. Streamlining financial system.

A State Employment Guarantee Funds is being setup as a non-lapsable Public Account to facilitate prompt transfer of funds to the Districts and Blocks . Fund rules have been framed and awaiting final concurrence of Finance Department. Format and guidelines for preparing a labour budget have been developed by Central and the same is being followed by the State and the Districts.

9. Setting-up effective grievance redressal mechanism.

The Districts have been asked to take action on complaints received. Any grievances that are being received are disposed off by the District Programme Coordinator from NREG Cell. No major complaint has so far been received by the State Government that require attention.

Rural Connectivity Works



**Road construction at Jewilgre
under Balagre AEC, Betasing Block**

**Construction of drain (Agipengre AEC)
under Selsela Block**

Annexure III

List of NGOs signed MOU For NREGS: Meghalaya

West Garo Hills	South Garo Hills
1. Achik Welfare Society	1. Samrakshan Trust
2. Achik Evangelical Association	2. Nokpante Institution Learning Centre
3. Women Econ. Development Society	3. BAKDIL
4. New Rompa Mebit Club	4. Achik Welfare Society
5. Socio Economic Welfare Society	5. Bethany Society
6. Bethany Society	6. Simsang Socio Cultural Society
7. BAKDIL	7. Meghalaya Rural Development Society.
8. Adil Gandhian Society	
9. Seva Bharati	
10. Multi Purpose Society for Social Action	
11. Bosco Youth Animation and Counseling for Integrated Development	
12. Gram Samridhi Bikas Samadhi	
13. Bosco Reach Out	

**MONITORING FORMATS FOR MONTHLY PROGRESS REPORT UNDER NATIONAL RURAL EMPLOYMENT GUARANTEE ACT (NREGA)
EMPLOYMENT GENERATION UNDER NREGA DURING THE YEAR 2006-07 UPTO THE MONTH OF MARCH, 2007
NAME OF THE STATE: MEGHALAYA**

Sl No.	Name of the Block	No. of Households issued job-cards(till the reporting month)			No. of Households who have demanded wage employment			Out of Column 3 number households provided employment			Out of total of column 4 No. of individuals applicants provided employment during the month	No. of women provided employment out of col. 5	Cumulative number of households which have completed 100 days of employment	
		SCs	STs	Others	Total	Households demanded upto previous month	Additional (fresh) households demand during month	Total	Households provided employment upto previous month	Additional (fresh) households provided employment during month				Total
1	2	3			4			5			6	7	8	
South Garo Hills														
1	Baghmara	Nil	4045	Nil	4045	1604	Nil	1604	1604	Nil	1604	427	183	
2	Rongara	Nil	3817	Nil	3817	3702	156	3858	3702	156	3858	2786	Nil	
3	Chokpot	Nil	5442	Nil	5442	5442	Nil	5442	5442	Nil	5442	950	Nil	
4	Gasuapara	70	4112	Nil	4182	2857	831	3688	2857	831	3688	1902	Nil	
	Total	70	17416	Nil	17,486	13,605	987	14,592	13,605	987	14,592	6,065	183	
West Garo Hills														
1	Betasing	0	11408	487	11895	11606	289	11895	11606	289	11895	0	1	
2	Dadeng	0	6660	0	6660	4321	2339	6660	4321	2339	6660	0	0	
3	Dalu	0	9705	0	9705	6783	2811	9594	6783	2811	9594	2847	61	
4	Gambegre	0	5144	0	5144	2196	924	3120	2196	924	3120	7020	41	
5	Rongram	0	9357	0	9357	7542	1815	9357	7542	1815	9357	0	0	
6	Selsella	527	16080	11792	28399	18457	9942	28399	18457	9942	28399	0	0	
7	Tikrikilla	212	9241	706	10159	9032	432	9464	9032	432	9464	0	117	
8	Zikzak	0	8974	4472	13446	9790	3656	13446	9790	3656	13446	0	0	
	Total	739	76569	17457	94765	69727	22208	91935	69727	22208	91935	15908	18392	220

**MONITORING FORMATS FOR MONTHLY PROGRESS REPORT UNDER NATIONAL RURAEMPLOYEE GUARANTEE ACT (NREGA)
FINANCIAL PERFORMANCE UNDER NREGA DURING THE YEAR 2006-07 UP TO MONTH OF MARCH-2007**

NAME OF THE STATE: MEGHALAYA

S.N	Name of the Block	O.B.as on 1 st April of the year/06 (Rs. in lakh)	Release of last year received during the current year		Release during the current year (Rs. in lakhs)		Misc Receipt (Rs. in lakhs)	Total fund Availability (3+4+5+6+7+8) (Rs. in lakhs)	Cumulative expenditure (Rs. in lakhs)				
			Central	State	Central	State			On unskilled wage component	On semi-skilled and skilled wages	On materials	On contingencies	Total (10+11+12+13)
1	2	3	4	5	6	7	8	9	10	11	12	13	14
South Garo Hills													
1	Baghmara	0.75	Nil	Nil	123.65	Nil	2.02	126.42	118.21	Nil	Nil	1.55	119.76
2	Rongara	0.50	Nil	Nil	131.26	Nil	2.02	133.78	131.06	Nil	Nil	1.54	132.60
3	Chokpot	0.75	Nil	Nil	158.48	Nil	2.02	161.25	96.20	0.38	1.63	1.54	99.75
4	Gasuapara	0.60	Nil	Nil	99.26	Nil	2.02	101.88	80.89	Nil	2.82	1.42	85.13
	Total	2.60	Nil	Nil	513.65	Nil	8.08	523.33	426.36	0.38	4.45	6.05	437.24
West Garo Hills													
1	Betasing	Nil	Nil	Nil	267.599	Nil	3.376	270.975	233.48121	0	17.73285	3.376	254.59006
2	Dadeng	Nil	Nil	Nil	150.369	Nil	0	150.369	94.4818	0	53.89061	0	148.37241
3	Dalu	Nil	Nil	Nil	249.525	Nil	1.44	250.965	183.7157	1.5901	26.83617	1.44	213.58197
4	Gambegre	Nil	Nil	Nil	27.8593	Nil	1.05	28.9093	100.2869	0	28.41988	1.05	129.75678
5	Rongram	Nil	Nil	Nil	247.06044	Nil	0	247.06044	247.1812	0	70.48789	0	317.66909
6	Selsella	Nil	Nil	Nil	234.8948	Nil	0	234.8948	234.8948	0	0	0	234.8948
7	Tikrikilla	Nil	Nil	Nil	213.9	Nil	0	213.9	238.2597	0	1.4472	1.44	241.1469
8	Zikzak	Nil	Nil	Nil	301.13465	Nil	1.95	303.08465	241.283	0	27.57319	1.95	270.80619
	Total	0	0	0	1692.34219	Nil	7.816	1700.15819	1573.58431	1.5901	226.3878	9.256	1810.8182

**MONITORING FORMATS FOR MONTHLY PROGRESS REPORT UNDER NATIONAL RURAEMPLOYEE GUARANTEE ACT (NREGA)
EMPLOYEMENT GENERATION UNDER NREGA DURING THE YEAR 2006-07 UP TO MONTH OF MARCH, 2007**

NAME OF THE STATE: MEGHALAYA

EMPLOYMENT GENERATED IN LAKH PERSONDAYS (CUMULATIVE OF THE YEAR UP TO REPORTING MONTH)													
S.No	Name of the Block	SCs		STs		Others			Total		No. of days worked by women in col.10	No. of land reform/IAY beneficiary out of col.9	Disabled beneficiaries out of Col.9
		Households	Persondays	Households	Persondays	Households (COL. 3+5+7)	Persondays (COL. 4+6+8)						
1	2	3	4	5	6	7	8	9	10	11	12	13	
South Garo Hills													
1	Baghmara	Nil	Nil	1604	2.30	Nil	Nil	1604	2.30	13819	16	15	
2	Rongara	Nil	Nil	3702	1.12	Nil	Nil	3702	1.12	Nil	Nil	Nil	
3	Chokpot	Nil	Nil	5442	0.27	Nil	Nil	5442	0.27	Nil	Nil	Nil	
4	Gasuapara	70	Nil	4182	0.42	Nil	Nil	4252	0.42	20844	Nil	Nil	
Total		70	Nil	14,930	4.11	Nil	Nil	15,000	4.11	34663	16	15	
West Garo Hills													
1	Betasing	0	0	11408	3.23855	487	0.09689	11895	3.33544	2312600	336	15	
2	Dadeng	0	0	6660	1.34974	0	0	6660	1.34974	44486	0	0	
3	Dalu	0	0	9594	2.62451	0	0	9594	2.62451	68023	30	3	
4	Gambegre	0	0	3120	1.43267	0	0	3120	1.43267	107450	0	36	
5	Rongram	0	0	9357	3.53116	0	0	9357	3.53116	75674	936	23	
6	Selsella	527	0.05901	16080	1.67121	11792	1.62542	28399	3.35564	195215	0	5	
7	Tirikilla	212	0.07334	8846	3.22945	406	0.10092	9464	3.40371	2124528	286	31	
8	Zikzak	0	0	8974	2.01256	4472	1.43434	13446	3.4469	16754	14	5	
Total		739	0.13235	74039	19.08985	17157	3.25757	91935	22.47977	4944730	1602	118	

**MONTHLY PROGRESS REPORT UNDER NATIONAL RURAL EMPLOYMENT GUARANTEE ACT (NREGA)
FINANCIAL PERFORMANCE UNDER NREGA DURING THE YEAR 2006-07 UPTO THE MONTH OF MARCH, 2007**

NAME OF THE STATE: MEGHALAYA

(Rs in Lakhs)												
SI No	P.O (Name of the Block)	O.B. as on 1 st April of the year	Fund released to AECs	Fund released to Line Departments	Fund released to other implementing agencies	Total fund released (4+5+6)	CUMMULATIVE EXPENDITURE					Total (8+9+10+11)
							On unskilled wage component	On semi skilled & skilled wages	On materials	On contingencies		
South Garo Hills												
1	2	3	4	5	6	7	8	9	10	11	12	
1	Baghmara	0.75	118.21	Nil	Nil	118.21	118.21	Nil	Nil	Nil	118.21	
2	Rongara	0.50	131.06	Nil	Nil	131.06	131.06	Nil	Nil	Nil	131.06	
3	Chokpot	0.75	98.28	Nil	Nil	98.28	96.20	0.38	1.70	Nil	98.28	
4	Gasuapara	0.60	76.69	4.2	Nil	80.89	78.07	Nil	2.82	Nil	80.89	
	Total	2.60	424.24	4.2	Nil	428.44	423.54	0.38	4.52	Nil	428.44	
West Garo Hills												
1	Betasing Block	0	251.21406	0	0	251.21406	233.48121	2.65993	15.07292	3.376	254.59006	
2	Dadeng Block	0	151.27241	0	0	151.27241	94.4818	0	53.89061	0	148.37241	
3	Dalu Block	249.525	213.58197	0	0	213.58197	183.7157	1.5901	26.83617	1.44	213.58197	
4	Gambegre Block	0	129.575	0	0	129.575	100.2869	0	28.41988	0	128.70678	
5	Rongram Block	0	247.06044	0	0	247.06044	176.57255	0	70.48789	0	247.06044	
6	Selsella Block	0	575.4363	0	0	575.4363	575.4363	0	0	0	575.4363	
7	Tikrikilla Block	0	213.9	0	0	213.9	238.2597	0	1.4472	1.44	241.1469	
8	Zikzak Block	0	301.13465	0	0	301.13465	241.283	0	27.57319	1.95	270.80619	
	Total	249.525	2083.17483	0	0	2083.1748	7022.51716	4.25003	223.7279	8.206	7258.70105	

**MONTHLY PROGRESS REPORT ON PHYSICAL PERFORMANCE INDICATING ASSETS CREATED UNDER NREGA DURING THE YEAR
2006-07 UP TO THE MONTH OF MARCH, 2007
STATE: MEGHALAYA**

Sl. No	Works/Activities	West Garo Hills					
		Completed Works		Ongoing Works			
		Unit	Expenditure	Unit	Expenditure	Unit	Expenditure
1	Water conservation and water harvesting (number of & cubic mts as well) {digging of new tanks/ponds percolation tanks, small check dams etc to be indicated separately}	259	642.8019	147.62795	276	4118.24923	181.68552
2	Drought proofing (In nos.& hactere as well) (afforestation and tree plantation and other activities to be indicated separately)	16	0	12.2225	211	1425.55	87.23445
3	Micro irrigation works (In nos. & length in km) (minor irrigation canals and other activities to be indicated separately)	16	0.12	2.6365	124	9	117.71836
4	Provision of irrigation facility to land owned by: (In nos) (scheduled castes and scheduled tribes, beneficiaries of land reforms and beneficiaries of Indra Awas Yojana etc to be indicated separately.	15	0	13.61607	15	0	8.276
5	Renovation of traditional water bodies (In nos. & cubic, mt as well) (desilting of tanks/ponds; desilting of old canals, desilting of traditional open well etc to be indicated separately)	99	216	11.15828	273	126	131.80398
6	Land development (In nos & hactere as well) (plantation, land levelling other activities to be indicated separately)	27	1.66	15.45194	76	63.8612	43.2775
7	Flood control and protection (In nos. & length in km) (drainage in wager logged areas, construction and repair of embankment to be indicated separately)	8	0.033	16.97316	62	1.455	49.39111
8	Rural connectivity (In nos. & length in kms)	346	414.1465	453.21815	420	716.48	384.4353
9	Any other activity (approved by MRD)	0	0	0	0	0	0
	Total (unit in nos. & expenditure)	786	1274.761	672.90455	1457	6460.59543	1003.82222

Sl. No	Works/Activities	South Garo Hills				
		Completed Works		Ongoing Works		
		Unit	Expenditure	Unit	Expenditure	Expenditure
1	Water conservation and water harvesting (number of & cubic mts as well) {digging of new tanks/ponds percolation tanks, small check dams etc to be indicated separately}	43	-	121	-	57.93
2	Drought proofing (In nos. & hactere as well) (afforestation and tree plantation and other activities to be indicated separately)	0	-	264	-	96.87
3	Micro irrigation works (In nos. & length in km) (minor irrigation canals and other activities to be indicated separately)	3	-	41	-	26.4
4	Provision of irrigation facility to land owned by: (In nos) (scheduled castes and scheduled tribes, beneficiaries of land reforms and beneficiaries of Indra Awas Yojana etc to be indicated separately)	-	-	11	-	2.31
5	Renovation of traditional water bodies (In nos. & cubic mt as well) (desilting of tanks/ponds, desilting of old canals, desilting of traditional open well etc to be indicated separately)	10	-	22	-	3.47
6	Land development (In nos. & hactere as well) (plantation, land levelling other activities to be indicated separately)	10	-	128	93	45.6
7	Flood control and protection (In nos. & length in km) (drainage in wader logged areas, construction and repair of embankment to be indicated separately)	-	-	27	-	13.1
8	Rural connectivity (In nos. & length in kms)	15	-	252	18.3	65.42
9	Any other activity (approved by MRD)	-	-	-	-	-
	Total (unit in nos. & expenditure)	81	-	866	-	311.1

